	MONDAY		8-Apr-24	TUESDAY		9-Apr-24	WEDNESDAY		10-Apr-24	THURSDAY		11-Apr-24	Constrains	
	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION		STN.
Heavy Equipment	Run water		Old Jaral	Run water		San Francisco	Run water		San Francisco	Run water		San Francisco	TBD	
	Las Nutrias Drain		Dredging	Las Nutrias Drain		Dredging	Las Nutrias Drain		Dredging	Las Nutrias Drain		Dredging		
	Hells Canyon		Clear Easements	Hells Canyon		Clear Easements	Hells Canyon		Clear Easements	Hells Canyon		Clear Easements		
	Luna Drain		Dredging	Luna Drain		Dredging	Luna Drain		Dredging	Luna Drain		Dredging		
	Tome		Rip Bank and Build up	Tome		Rip Bank and Build up	Tome		Rip Bank and Build up	Tome		Rip Bank and Build up		
	New Belen		Dredging	New Belen		Dredging	New Belen		Dredging	New Belen		Dredging		
	Division wide		Weed Piles	Division wide		Weed Piles	Division wide		Weed Piles	Division wide		Weed Piles		
	Los Chavez Drain		Clear Easements	Los Chavez Drain		Clear Easements	Los Chavez Drain		Clear Easements	Los Chavez Drain		Clear Easements		
	ISO Requests			ISO Requests			ISO Requests			ISO Requests				
Construction/Welders	Story waste way		Pick up materials	Valencia Drain		Gates	Valencia Drain		Gates	Valencia Drain		Gates		
			Build head walls			Build head walls			Build head walls			Build head walls		
	Socorro Yard			Socorro Yard			Socorro Yard			Socorro Yard				
	ISO Requests			ISO Requests			ISO Requests			ISO Requests				
Labor Crew	Division wide		Weed piles	Division wide		Weed piles	Division wide		Weed piles	Division wide		Weed piles		
Mowers/ Spray Trucks	Spray trucks		South of Belen East and West side	Spray trucks		South of Belen East and West side	Spray trucks		South of Belen East and West side	Spray trucks		South of Belen East and West side		
	Mowers		Limited scope	Mowers		Limited scope	Mowers		Limited scope	Mowers		Limited scope		