	MONDAY		28-Oct-24	TUESDAY		29-Oct-24	WEDNESDAY		30-Oct-24	THURSDAY		31-Oct-24
	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION
Heavy Equipment	SONMC		Loading Truck with spoils	SONMC		Loading Truck with spoils	SONMC		Loading Truck with spoils	SONMC		Loading Truck with spoils
	Lemitar Riverside Drain		Spreadiing Spoils	Lemitar Riverside Drai		Spreadiing Spoils	Lemitar Riverside Drai		Spreadiing Spoils	Lemitar Riverside Drai		Spreadiing Spoils
	SONMC		Dredging	SONMC		Dredging	SONMC		Dredging	SONMC		Dredging
	San Antonio Arera		Road Maintenance	San Antonio Arera		Road Maintenance	Socorro Arera		Road Maintenance	Socorro Arera		Road Maintenance
Trucks	SONMC		Hauling Silt	SONMC		Hauling Silt	SONMC		Hauling Silt	SONMC		Hauling Silt
Construction Crew												
	LEML		Dredging	LEML		Dredging	LEML		Dredging	LEML		Dredging
	Chamisal Lateral		Vegetation Removal	Chamisal Lateral		Vegetation Removal	Chamisal Lateral		Vegetation Removal			Vegetation Removal
Mowers	San Antonio Area		Batwing Drains	San Antonio Area		Batwing Drains	San Antonio Area		Batwing Drains	San Antonio Area		Batwing Drains
	San Antonio Area		Slope mowering Drains	San Antonio Area		Slope mowering Drains	San Antonio Area		Slope mowering Drains	San Antonio Area		Slope mowering Drains
Spray Truck												
Welder			TO Headwalls			TO Headwalls			TO Headwalls			TO Headwalls