

MONDAY		14-Jul-25	TUESDAY		15-Jul-25	WEDNESDAY		16-Jul-25	THURSDAY		17-Jul-25	Friday	
DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION	DITCH	STN.	DESCRIPTION					
Various ditches			Hauling dredgings			Hauling dredgings			Hauling dredgings			Hauling dredgings	
Las Nutrias Drain			Vegetation Removal in Veguita			Vegetation Removal in Veguita			Vegetation Removal in Veguita			Vegetation Removal in Veguita	
Isleta Interior Drain	165-300	Hauling dredgings/Dredging	Isleta Interior Drain	165-300	Hauling dredgings/Dredging	Isleta Interior Drain	165-300	Hauling dredgings/Dredging	Isleta Interior Drain	165-300	Hauling dredgings/Dredging	Isleta Interior Drain	
Belen Highline			Bank repair			Bank repair			Bank repair			Bank repair	
Atrisco Feeder			Bank rehab			Bank rehab			Bank rehab			Bank rehab	
Various ditches			Grading Ditch Bank			Grading Ditch Bank			Grading Ditch Bank			Grading Ditch Bank	
Various Ditches			ISO work orders			ISO work orders			ISO work orders			ISO work orders	
Various Ditches			ISO work orders			ISO work orders			ISO work orders			ISO work orders	
Derra Madera Lateral			veg maintenance			veg maintenance			veg maintenance			veg maintenance	
Arenal Acequia			veg maintenance			veg maintenance			veg maintenance			veg maintenance	
Belen Highline			Mowing			Mowing			Mowing			Mowing	
Los Padillas Feeder			Mowing			Mowing			Mowing			Mowing	
ABQ Main			Mowing			Mowing			Mowing			Mowing	
Lane Lateral			Mowing			Mowing			Mowing			Mowing	
Corrales Main			Mowing			Mowing			Mowing			Mowing	
Corrales Acequia			Mowing			Mowing			Mowing			Mowing	
Various Ditches			ISO work orders			ISO work orders			ISO work orders			ISO work orders	